

Project Planning & Scheduling

- Primavera P6
- MS Project
- Project planning fundamentals
- Project scheduling
- WBS
- Critical Path Method (CPM)
- Project milestones
- Resource planning
- Progress monitoring
- Schedule control
- Engineering project execution

Project Execution

- Engineering
- Procurement
- Logistics
- Construction/site installation
- PMC
- EPCM
- EPCC

Relevant Industry Knowledge

- Oil & Gas projects
- Fertilizer plants
- Power plants
- Construction project management

MS Office

- MS Excel
- MS Word
- Project documentation/reporting